COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2019

ESTI MATE SUMVARY 13:27: 26
CONTI D: C20855 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20855- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TI ME ALLOW 60 WORK DAYS
US 385 @ CHEYENNE WELLS 90 DEG PERCENT TIME:  30.83 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. STA3851-017
US 385 @ CHEYENNE WELLS 90 DEG
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TI ME STARTED 04/29/2019
6663 COLORADO BLVD. DATE LET 11/ 08/ 2018 DATE WORK BEGAN  04/29/2019
DATE AWARDED 11/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 29/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,312, 389. 73 PARTI Cl PATI NG $ 445,637.94 $ 371, 221. 61
AWARD PRQIECT AMT: $  2,185,498.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 19. 27% TOTAL EARNI NGS 445, 637. 94 371, 221. 61
FUNDS AVAI LABLE: $ 1,866, 751. 79 STOCKPI LED MATERI ALS 115, 463. 13 43,528. 94
GROSS EARNI NGS 561, 101. 07 414, 750. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 744. 14 -8,511. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 550, 356. 93 406, 238. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 550, 356. 93 406, 238. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 406, 238. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002  *Erosion Log Type 1 (12 Inch) 1, 200. 000 0. 000
LF 900. 000 4,950. 00
5. 50000 900. 000 4, 950. 00
0060 208-00035 *Aggregate Bag 1, 400. 000 0. 000
LF 1, 400. 000 8, 750. 00
6. 25000 1, 400. 000 8, 750. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 1.000 2,400. 00
2,400. 00000 1. 000 2,400. 00
0070 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0075 208-00103 Renoval and Disposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 32.000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval) 160. 000 0. 000
HOUR 10. 500 1, 890. 00
180. 00000 10. 500 1, 890. 00
0090 208-00207 Erosi on Control Managenent 60. 000 0. 000
DAY 5. 000 1, 050. 00
210. 00000 5. 000 1, 050. 00
0095 210-04010  Adjust Manhol e 4. 000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0100 210-04050 Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0105 212-00006  *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

1, 530. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
9, 840. 00000 0. 000 0. 00
0115 213-00012 *Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
2, 280. 00000 0. 000 0. 00
0120 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2, 420. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.15000 0. 000 0. 00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 584. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0130 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 796. 000 0. 000
TON 0. 000 0. 00
131. 00000 0. 000 0. 00
0135 411-10255 *Enulsified Asphalt (Sl ow Setting) 1, 693. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0140 412-00600 Concrete Pavement (6 Inch) 576. 000 0. 000
Sy 0. 000 0. 00
104. 00000 0. 000 0. 00
0145 412-00900 Concrete Pavenent (9 Inch) 3, 593. 000 0. 000
SY 0. 000 0. 00
103. 00000 0. 000 0. 00
0145 MATERI AL ALLOWANCE Epoxy Coating, Dowel 3,592.999
Sy 0. 000 0. 00
2.20540 3,592. 999 7,924.00
0145 MATERI AL ALLOMANCE Concrete Pavenent Conponents 3,593. 000
SY 0. 000 0. 00
17. 81525 3, 593. 000 64, 010. 19
0150 603-01240 24 Inch Reinforced Concrete Pipe 8. 000 0. 000
LF 8. 000 2,960. 00

370. 00000 8. 000 2,960. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 609-21020 Curb and Gutter Type 2 (Section I1-B) 2,557. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0160 612-00101 Delineator (Drivable Concrete Installation) (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0165 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 3.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0170 614-00011 Sign Panel (Cass I) 290. 600 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0175 614-00012 Sign Panel (Cass I1) 69. 000 0. 000
SF 0. 000 0.00
57. 00000 0. 000 0. 00
0180 614-01512 Steel Sign Support (2-1nch Round) (Post) 135. 300 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0185 614-01522  Steel Sign Support (2-1nch Round)(Socket) 11. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256. 800 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23.000 0. 000
EACH 0. 000 0.00
790. 00000 0. 000 0. 00
0200 625-00000 *Construction Surveying 1. 000 0. 100
LS 0. 350 10, 675. 00
30, 500. 00000 0. 450 13, 725. 00
0205 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 500 87, 500. 00

175, 000. 00000 0.500 87, 500. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 626-01104  *Public Information Services (Tier V) 1. 000 0.200
LS 0. 400 2,760. 00
6, 900. 00000 0. 600 4,140. 00
0215 627-00008 *Modi fi ed Epoxy Pavement Marking 39. 000 0. 000
GAL 0. 000 0. 00
340. 00000 0. 000 0. 00
0220 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 43. 000 0. 000
SF 0. 000 0. 00
16. 75000 0. 000 0. 00
0225 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 36. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0230 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) 117. 000 0. 000
Type |
(Type 1) SF 0. 000 0.00
20. 00000 0. 000 0. 00
0235 627-30326 *Prefornmed Pl astic Pavement Marking (Wrd - Synbol) 179. 000 0. 000
Type |1
(Typ SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0240 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 808. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0250 630-00007 Traffic Control Inspection 80. 000 0. 000
DAY 19. 000 4, 940. 00
260. 00000 19. 000 4,940. 00
0255 630-00012 Traffic Control Managenent 10. 000 0. 000
DAY 8. 000 6, 200. 00
775. 00000 8. 000 6, 200. 00
0260 630-80335 Barri cade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 8. 500 1, 105. 00

130. 00000 8.500 1, 105. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-80341  Construction Traffic Sign (Panel Size A) 120. 000 0. 000
EACH 57. 500 3,737.50
65. 00000 57.500 3,737.50
0270 630-80342 Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 20. 000 2,200. 00
110. 00000 20. 000 2,200. 00
0275 630-80344  Construction Traffic Sign (Special) 430. 000 0. 000
SF 210. 000 4, 410. 00
21. 00000 210. 000 4,410. 00
0280 630-80350 Vertical Panel 51. 000 0. 000
EACH 25. 500 663. 00
26. 00000 25. 500 663. 00
0285 630-80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 13, 500. 00
9, 000. 00000 1.500 13, 500. 00
0290 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0300 630-80380 Traffic Cone 25. 000 0. 000
EACH 6. 000 84. 00
14. 00000 6. 000 84.00
0305 700-70010 F/ A Mnor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 222. 910 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70025 F/A Quality Incentive Payment 34, 273. 350 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70034 F/ A Hi gh Speed I nternet 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70035 F/ A Railroad Right of Entry 8, 000. 000 0. 000
FA 1, 525. 000 1, 525. 00
1. 00000 1, 525. 000 1, 525. 00
0345 700-70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0346 900-00006 Added Item (Dollar)/ Tenporary ltem - PreMbbilization 26, 986. 330 26, 986. 330
Cost s
DOL - 26, 986. 330 - 26, 986. 33
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,856,035.73$ 215,858.61$% 319, 209. 13
CAT NO0201 Local Agency Itens

0350 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 2.000 3, 800. 00
1, 900. 00000 2.000 3, 800. 00
0355 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 3. 000 2,775.00
925. 00000 3. 000 2,775.00
0360 202-00035 Renoval of Pipe 101. 000 0. 000
LF 101. 000 3,333.00

33. 00000 101. 000 3, 333. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20855-BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0365 202-00200 Renoval of Sidewal k 221.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0370 202-00202 Renoval of CGutter 108. 000 0. 000
LF 52. 000 832. 00
16. 00000 52. 000 832. 00
0375 202-00203 Renoval of Curb and Gutter 2,381.000 0. 000
LF 487. 000 3,652.50
7.50000 487. 000 3,652.50
0380 202-00210 Renoval of Concrete Pavenent 205. 000 0. 000
SY 31. 400 530. 66
16. 90000 31. 400 530. 66
0385 304-06000 Aggregat e Base Course (Cl ass 6) 2,444,000 0. 000
TON 751. 860 33,081. 84
44.00000 751. 860 33, 081. 84
0385 MATERI AL ALLOMANCE ABC (O 6) 0. 000
TON 1,674.190 43,528. 94
26. 00000 1,674.190 43,528. 94
0390 507-00000 Concrete Slope and Ditch Paving 19. 000 0. 000
cY 0. 000 0. 00
750. 00000 0. 000 0. 00
0395 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 0. 000
(Conplete In
LF 128. 000 16, 640. 00
130. 00000 128. 000 16, 640. 00
0400 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 217. 000 0. 000
(Conplete In
LF 217.000 37,975. 00
175. 00000 217.000 37, 975. 00
0405 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1.000 3, 370. 00
3, 370. 00000 1.000 3,370. 00
0410 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 2.000 7,520. 00
3, 760. 00000 2.000 7,520.00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20855- BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0415 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 1.000 4, 050. 00
4, 050. 00000 1. 000 4, 050. 00
0420 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 1. 000 9, 600. 00
9, 600. 00000 1.000 9, 600. 00
0425 604-16005 Inlet Type 16 (5 Foot) 3. 000 0. 000
EACH 2.700 17, 658. 00
6, 540. 00000 2.700 17, 658. 00
0430 604-19415 Inlet Type R Special (15 Foot) 1. 000 0. 000
EACH 0. 500 3,825.00
7,650. 00000 0. 500 3,825.00
0435 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 900 5, 850. 00
6, 500. 00000 0. 900 5, 850. 00
0440 608-00000 Concrete Sidewal k 1, 039. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0. 00
0445 608-00010 Concrete Curb Ranp 192. 000 0. 000
Sy 0. 000 0. 00
148. 00000 0. 000 0. 00
0450 608-00015 Det ect abl e War ni ngs 227.000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0455 609-21020 Curb and Gutter Type 2 (Section I1-B) 600. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0460 609-24000 Gutter Type 2 (Special) 170. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 412,484.00 % 198,021.94$% 198, 021.94
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PCN: 20855- BI D ESTI MATE RUN 09/ 12/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0003 13:27: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0470 620-00011 Field Laboratory (C ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0475 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 870. 00
435. 00000 2.000 870. 00
CAT 0400 CURRENT AMT $ 43,870.00 % 870.00 % 43, 870. 00

PRQJECT TOTAL CURRENT AMI $ 2,312,389.73$% 414,750.55$% 561, 101. 07



